

PROJECT PLANNING PHASE

Planning Template (Backlog, Sprint Planning, Stories, Story Points)

Date	18 June 2026	Project Name	ShopEz
Team ID	-	Maximum Marks	5 Marks

Product Backlog, Sprint Schedule, and Estimation (4 Marks)

Sprint	Epic	USN	User Story / Task	Pts	Priority
Sprint-1	User Auth	USN-1	As a user, I want the ability to create an account by providing my email address and choosing a secure password.	2	High
Sprint-1	User Auth	USN-2	As a user, I expect a notification or confirmation message once my registration processed successfully.	1	High
Sprint-2	Catalog	USN-3	As a shopper, I want to explore items organized under Men's, Women's, and Kids' categories.	3	High
Sprint-2	Search	USN-4	As a customer, I want to perform keyword-based searches to quickly find specific products of interest.	2	Medium
Sprint-3	Cart	USN-5	As a shopper, I want to manage my selections by adding items to a persistent cart for later purchase.	3	High
Sprint-3	Checkout	USN-6	As a buyer, I want to enter my delivery information and finalize my order through a secure checkout.	5	High
Sprint-4	Admin	USN-7	As a manager, I need to execute CRUD operations (Add, Remove, Edit) on the product inventory effortlessly.	3	High
Sprint-4	Tracking	USN-8	As a customer, I want to check my previous orders and monitor the current status of my shipments.	3	Medium
Sprint-4	Dashboard	USN-9	As an administrator, I want a unified view of all orders to update their fulfillment statuses in real-time.	3	Medium

Project Tracker, Velocity & Burndown Chart (4 Marks)

Sprint	Total Pts	Duration	Start Date	End Date	Pts Met	Actual Release
Sprint-1	20	6 Days	18 May 2026	24 May 2026	20	24 May 2026
Sprint-2	25	6 Days	25 May 2026	31 May 2026	25	31 May 2026
Sprint-3	25	6 Days	01 June 2026	07 June 2026	25	07 June 2026
Sprint-4	25	6 Days	08 June 2026	14 June 2026	25	14 June 2026

Velocity Calculation: Average velocity (AV) determination per development iteration (story points per day):

$$AV = \text{total sprint duration} / \text{velocity} = 20 / 10 = 2$$

Burndown Chart References

The following resources provides details on using burndown charts to monitor project progression against time constraints.

- <https://www.visual-paradigm.com/scrum/scrum-burndown-chart/>
- <https://www.atlassian.com/agile/tutorials/burndown-charts>